

---

## Conclusion

TPM2 successfully advanced the SAVLAR project by refining key aspects such as the **AR implementation strategy**, **online course development**, and **website structure**. Additionally, the planning of upcoming activities, including the LLT and next TPM, ensured a clear roadmap for the project's next phases.

The combination of structured discussions, cultural activities, and informal networking contributed to strengthening the collaboration among partners. The next steps include executing the planned activities and preparing for the **March 2023 TPM and LLT**.

